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2 7 JUN iso4

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 27 JUNE 1984

1. Progress Report Tasks Assigned by the DC1/DDCI:

None

2, I1tems or Events of Major Interest that have Occurred During
the Preceding Week:

b. 2430 E Street - Communications Upgrade

1. The work for the Wang/CER rooms is 50% complete
and on schedule.

2. Demolition for the conference room took place on
the weekend of 16 June 1984. The architectural
rough-in and installation of expanded metal began

18 JunT:%%%% with a scheduled completion of 29 June
1984. '

3. RECD is now waiting for submittals for the tunnel
between Central § East Buildings from Continental Page
for review and approval. When this is done, the

tunnel sections will be ordered and with their
arrival., construction of this phase will begin.
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1. lMaster Plan Study - ($110,000) This
25X1 is 65% complete. Representatives of the

visited the Cleveland office of the Joseph A. Sedlak
Co. to discuss the sequence of incremental construc-
tion. 7The third phase will detail these

25X1 alternatives.

2. Paving and Drainage lmprovements - ($645,000)
Paving matting and covering layer of crushed stone is
being installed per revised design. Second phase of
concrete paving started week of 4 June 1984.

25X1 Contractor continues to make excellent progress. | |
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3. Dock Enlargement and Enclosure - ($689,000) The
design package being revised to include technical
review comments by GSA. Additional soil borings are
required to determine if the footing design is satis-
factory. Effort being split into $500,000 RWA to GSA
and separate Agency construction contracts for the
dock hardware installation amounting to $189,000.

4. Communication Equipment Room/Packaging and
Preservation Area Lighting - Final design packages

delivered to GSA 22 June 1984.

L]

‘- Special Construction - The roof mounted
ch111er and five air-handler units have been installed. The
electricians are currently running power to the units. The
platform for the SC-35 antenna has been constructed and is
awaiting painting and construction of a wood deck. The elec-
trical uverade for room 3D55 is progressing.

h, - Data Access Center - A change order has
been signed tor the construction of an expanded metal security
wall and the installation of a flow switch. The contractor has
yet to complete this work.

i. Parking Access Controls - Ames, Key, and Chamber of
Commerce - Effective 1 July 1984, we expect to have leased the
parking garages at these buildings. The Agency will have
control of, and available for allocation the following numbers
of parking spaces:

Ames 339
Key 172
C of C 349

RECD is working with Glen Industries, the contractor who
will install the security barriers and CCTV monitors. Ve
expect this work to be completed within 30 to 60 days. O0S is
working with the Procurement Division on the guard service. PD
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does not expect to have the service in place before 1 September
1984.

As a matter of information, Mr. Bill Jenkins, Director of
Real Estate, NCR, GSA took RECD to task for about 15 to 20
minutes in a telephone conversation on 21 June 1984 for nego-
tiating these leases direct with the lessors, rather than
through GSA. Our position has not changed concerning our lease
commitments and responsibilities. RECD agreed, however, to
meet with Bill in the near future to discuss these
differences. \

i. Memorandum of Implementation (11§0) Headquarters -[::::]

‘met with GSA representatives, in what

we hope was our final effort to come to an agreement on the
implementation document. We believe we were successful, but
that remains to be seen. GSA is supposed to have the document
available to us for review by 26 June 1984. Our expectation is
to culminate this agreement no later than 6 July 1984.

k. New Training Site - Office of Communications - The
lease for the new facility, now being referred to as

was negotiated on 21 June 1984. | | RECD, did an
excellent job in handling the project. The property was ac-
quired in such a manner that it will be incorporated under the

| The lease and payments to the lessor will

be handled by
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m. Office Space Available at Chamber of Commerce Building
RECD has asked Carruthers, Inc. if it would consider providing
4,000 sq. ft. of contiguous space on the ground floor as

opposed to the three separate disjointed blocks of space
offered. Mr. Steve Harkness from Carruthers 1Tnc is lookine

into this matter and will advise.

3. Significant Events Anticipated During the Coming Week:

None
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